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OP LLC, an indirect subsidiary of Crown Castle International Corp. (NYSE: CCI) 

("Crown Castle"), 1 respectfully requests that the Federal Communications Commission ("FCC" 

or "Commission") grant a three-year extension of the October 1, 2013 deadline for compliance 

with the 1670-1675 MHz band ("Spectrum") substantial service requirement ("Service 

Requirement") or, in the alternative, that the Commission grant a temporary waiver of the 

Service Requirement. As discussed below, the Spectrum is leased to an affiliate ofLightSquared 

under a long-term de facto transfer lease to be used as part ofLightSquared's terrestrial network, 

and the Commission's actions effectively have halted LightSquared's plans until GPS 

interference issues are resolved. Temporary relief of the Service Requirement for the Spectrum 

would promote the Commission's goal of deployment of advanced broadband services and avoid 

investment in stop-gap measures during this period ofuncertainty.2 

I. Introduction and Summary. 

Crown Castle is one of the country's largest independent owners and operators of shared 

wireless infrastructure. It owns, operates, and leases communications structures, including 

approximately 23,800 towers and 10,0003 distributed antenna system ("DAS") nodes, providing 

significant coverage in 91 ofthe top 100 US markets. Crown Castle's wholly owned indirect 

subsidiary, OP LLC, is the licensee of the Spectrum, a nationwide 5 MHz block at 1670 MHz 

I This petition will generally refer to OP LLC, Crown Castle International Corp. and/or other 
Crown Castle subsidiaries as "Crown Castle" for ease of reference. 
2 Although de facto spectrum lessees are primarily responsible for complying with Commission 
rules in general, 47 C.P.R. § 1.9030(c), buildout requirements remain the responsibility of the 
licensee, 47 C.P.R.§ 1.9030(d)(5). The Commission has made clear that "if the licensee 
anticipates that it may fail to meet its buildout obligations, it may request an extension of the 
deadline for meeting those obligations by seeking to show, under the specific factual showing 
required under our existing policies and rules relating to extension." In re Promoting Efficient 
Use of Spectrum through Elimination of Barriers to the Development of Secondary Markets, 
Second Report and Order, Order on Reconsideration, and Second Further Notice of Proposed 
Rulemaking, 19 FCC Red 17,503, 17,570 ~ 146 n.347 (2004). 
3 This number includes both active DAS nodes and those currently under construction. 



designated by the call sign WPYQ831. Under the Commission's rules, Crown Castle must 

demonstrate that it is providing "substantial service" with respect to this license by October 1, 

2013.4 

Crown Castle has been working to deploy advanced services in the Spectrum since it 

obtained its license in 2003. After initially investing tens of millions of dollars in a mobile video 

service, Crown Castle turned to leasing the Spectrum when that planned venture proved 

uneconomic. In 2007, Crown Castle entered into a long-term de facto transfer lease ofthe 

Spectrum to a predecessor of the advanced communications venture known as LightSquared.5 

LightSquared is a wireless innovator with plans to build a nationwide state-of-the-art open 

wireless broadband network with integrated satellite and 4G L TE terrestrial components. Crown 

Castle decided to enter into the lease because doing so facilitated the efficient use of the 

Spectrum, especially in light of the overwhelming customer demand for mobile data services. 

LightSquared has proposed using the Spectrum in lieu of a portion of its own L-band holdings in 

building out its nationwide broadband network.6 

Although LightSquared remains committed to deploying its advanced wireless network, 7 

regulatory uncertainty has arrested further development for the time being. 8 Due to concerns 

4 See 47 C.F.R. § 27.14(a). 
5 The lease is now held by LightSquared's affiliate One Dot Six Corp. See generally Master 
Agreement by and among Crown Castle MM Holding LLC, OP LLC, and TVCC One Six 
Holdings LLC Dated July 16, 2007, ULS File No. 0003108073 (filed July 17, 2007) (Lease ID 
L000002305, now L000007295). 
6 See LightSquared Subsidiary LLC, Response to Question 43: Description of Proposed 
Modification, Attachment, IBFS File no. SAT-MOD-20120928-00160 (filed Sept. 28, 2012). 
See also LightSquared's Notice of Ex Parte Presentation, IB Docket No. 11-109, at 5-8 (filed 
May 17, 2012). 
7 See LightSquared's Notice ofEx Parte Presentation, IB Docket No. 11-109, at 1 (filed July 24, 
2012); see also LightSquared's Notice of Ex Parte Communication and Request for Action, IB 
Docket Nos. 08-184, 11-109, ET Docket No. 10-142, IBFS File No. SAT -MOD-20 101118-
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over the possibility of interference to certain GPS receivers from LightSquared's planned 

terrestrial operations, the Commission effectively halted LightSquared's network deployment 

earlier this year, pending its decision on the appropriate resolution of this matter.9 The 

Commission has asked for public comment on whether it should eliminate or modify 

LightSquared's authorization to use its L-band spectrum to provide terrestrial service.IO 

LightSquared has also filed a petition for declaratory ruling, arguing that the GPS community 

does not have a legal basis for stopping LightSquared's plans.ll LightSquared has suggested a 

range of solutions-from implementing technical fixes12 to procuring alternative spectrum- to 

address issues of co-existence with GPS receivers.l3 Most recently, it petitioned the 

Commission for access to additional spectrum and new rules for some of its existing spectrum, 

and has proposed to surrender the right to use terrestrially the spectrum nearest to the GPS 

band.14 In the meantime, LightSquared filed for bankruptcy on May 14, 2012,15 and has 

00239, at 5 (Sept. 24, 2012) ("LightSquared remains committed to fulfilling the Commission's 
vision of providing competitive wireless broadband to all Americans."). 
8 See, e.g., International Bureau Invites Comment on NT/A Letter Regarding LightSquared 
Conditional Waiver, Public Notice, IB Docket No. 11-109,27 FCC Red 1596 (IB rei. Feb. 15, 
2012). 
9 See id. at 1598-99; see also, e.g., Comments ofU.S. GPS Industry Council on SkyTerra 
Modification Application, SAT-MOD-20090429-00047 (July 10, 2009); Letter from Lawrence 
E. Strickling, Assistant Secretary for Communications and Information, U.S. Department of 
Commerce, to Julius Genachowski, Chairman, Federal Communications Commission (Jan. 12, 
2011). 
10 See International Bureau Invites Comment, 27 FCC Red at 1599. 
11 See LightSquared Petition for Declaratory Ruling, IB Docket No. 11-109 (Dec. 20, 2011 ). 
12 See LightSquared Press Release, LightSquared Remains Committed to Finding Resolution 
(Feb. 14, 20 12), http://m.lightsquared.com/press-room/press-releases/lightsquared-remains
committed-to-finding-resolution/ (last visited Sept. 21, 20 12). 
13 See Katherine Burton & Saijel Kishan, Falcone Said to Be Seeking Spectrum Swap to Salvage 
LightSquared, BLOOMBERG (Feb. 16, 2012, 12:00 AM), http://www.bloomberg.com/news/2012-
02-16/falcone-said-to-be-seeking-spectrum-swap-to-salvage-lightsquared.html (last visited Sept. 
21, 2012). 
14 See LightSquared Subsidiary LLC, Petition for Rule making to Revise the Commission's 
Technical Rules, Petition for Rulemaking, RM-__ , at 4-5 (filed Sept. 28, 2012); see also 
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obtained additional financing and is working toward a reorganization and exit.16 The 

Commission's International Bureau Chief has indicated that the Commission is "continuing to 

consider all options for addressing" the GPS interference issue.17 In light of this regulatory 

uncertainty, LightSquared recently asked the Commission to confirm that LightSquared is no 

longer required to comply with the construction milestones for its own L-band licenses.18 

In these unusual circumstances, the Commission should grant a limited extension or 

temporary waiver of the Service Requirement deadline. Until the Commission resolves the issue 

of whether and how LightSquared can move forward with deploying its terrestrial network, 

neither LightSquared nor Crown Castle will be able to efficiently deploy broadband or other 

advanced services in the Spectrum. The Commission therefore can and should grant relief from 

the pending buildout requirement. 

First, the regulatory uncertainty surrounding LightSquared's plans temporarily prevents 

effective deployment in the Spectrum. The Commission has repeatedly granted relief from 

buildout requirements when legitimate regulatory uncertainty has made network deployment 

either impossible or inefficient. That is unquestionably the case here. 

Second, lack of equipment currently prevents either party from efficiently meeting the 

Service Requirement for the Spectrum next year. Equipment that can be used in conjunction 

Response to Question 43: Description of Proposed Modification, Attachment, IBFS File no. 
SAT-MOD-20120928-00160 (filed Sept. 28, 2012). 
15 In re LightSquared Inc., eta/., Case No. 12-12080 (Bankr. S.D.N.Y. May 14, 2012). 
16 See LightSquared's Notice ofEx Parte Presentation, IB Docket No. 11-109, at 1 (filed July 24, 
2012). 
17 Brendan Sasso, FCC considering 'all options' to save bankrupt tech company LightSquared, 
THE HILL (May 19,2012, 12:30 PM), http://thehill.com/blogs/hillicon
valley/technology/228439-fcc-considering-all-options-to-save-bankrupt-lightsquared (last visited 
Sept. 21, 2012). 
18 See LightSquared's Notice ofEx Parte Communication and Request for Action, IB Docket 
Nos. 08-184, 11-109, ET Docket No. 10-142, IBFS File No. SAT-MOD-20101118-00239, at 3-5 
(Sept. 24, 20 12) ("LightSquared Milestone Extension Letter"). 
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with the Spectrum and LightSquared's L-band frequencies cannot economically be developed 

until the Commission resolves how the L-band can be used and the technical rules for providing 

service in the band. The Commission has many times recognized that parties cannot effectively 

meet buildout schedules in light ofthis type of equipment scarcity. 

Third, if the Commission does not grant relief, LightSquared and Crown Castle will be 

forced to invest considerable time and money in a temporary, stop-gap system designed to meet 

the Service Requirement but unable to provide the advanced services customers desire. This 

system would almost certainly be completely replaced when the Commission resolves the 

question of whether and how LightSquared's terrestrial system can move forward. As the 

Commission has previously concluded, a buildout extension is warranted to avoid this kind of 

stop-gap investment of resources. 

Finally, if the Commission would prefer to·use its waiver authority rather than grant an 

extension, the requirements for waiver are met here. A waiver would promote the Commission's 

important goal of promoting the deployment of mobile broadband servicesl9 far better than 

would construction of a limited temporary network. As discussed below, grant of a waiver is 

thus in the public interest. 

Under either extension or waiver, Crown Castle respectfully requests a three-year delay 

of the current deadline. This will allow all interested parties to respond to any Commission 

decision on the LightSquared matter and deploy service in the Spectrum in the most productive 

way possible. 

II. The Commission Should Grant an Extension of the Service Requirement. 

The Commission enjoys broad authority and ample discretion to extend construction 

requirements. The Commission may extend a construction deadline "if the licensee shows that 

I9 Connecting America: The National Broadband Plan at 9-10 (rei. Mar. 16, 2010). 
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failure to meet the construction or coverage deadline is due to involuntary loss of site or other 

causes beyond its control."20 Commission precedent supports an extension under this provision 

where regulatory uncertainty or equipment scarcity make deployment infeasible, or a licensee 

would need to deploy a network inefficiently to meet a milestone in the absence of an extension. 

All of these circumstances are present here. 

A. Regulatory Uncertainty Beyond Crown Castle's Control Impedes Its Ability 
to Meet the Current Service Requirement Deadline. 

The Commission and the Wireless Telecommunications Bureau ("Bureau") have 

repeatedly recognized that where regulatory uncertainty thwarts a rational buildout plan, a 

buildout extension should be granted. In 2006, for example, a coalition of Wireless 

Communications Service ("WCS") licensees requested a three-year construction deadline 

extension due to regulatory uncertainty about the rules governing the operation of Satellite 

Digital Audio Radio Service ("SDARS") terrestrial repeaters in an adjacent band.21 At the time, 

the Commission had not settled on rules governing potential interference in those adjacent bands, 

and the WCS licensees successfully argued that this uncertainty hindered equipment 

development, network design, and facility deployment.22 The Bureau agreed that the uncertain 

regulatory limitations played an important role in the "unique circumstances of the band"23 and 

granted the licensees three additional years due to these "causes beyond [their] control."24 

Similarly, the Bureau extended the relevant construction deadline when M-LMS 

licensees became mired in the uncertainty of a pending rulemaking that examined potential new 

20 47 C.F.R. § 1.946(e)(l). 
21 See In reConsolidated Request of the WCS Coalition for Limited Waiver of Construction 
Deadline for 132 WCS Licenses, Order, 21 FCC Red 14,134, 14,136-37 ~ 5 (WTB 2006) ("WCS 
Coalition"). 
22 Id. at 14,137 ~ 6. 
23 Id. at 14,139 ~ 10. 
24 Id. at 14,139, 14,141 ~~ 9, 13. 

6 



approaches to facilitate more efficient use of the band.25 It noted that regulatory uncertainty "is a 

factor warranting a further extension of time" particularly amid a pending proceeding which may 

revisit and potentially revise applicable rules.26 Suspension of the construction deadline, it 

explained, "will allow the Commission to evaluate the performance requirements and service 

rules .... consistent with prior Commission actions suspending a deadline while relevant policy 

is subject to the pending rulemaking proceedings."27 

This case fits squarely within this line of decisions.28 Like the WCS licensees, 

LightSquared is awaiting a Commission decision on potential interference between bands. In the 

meantime, the Spectrum cannot be effectively deployed, hostage to the same uncertainty that 

hampered the WCS licensees six years ago. And like the M-LMS licensees, possible revisions to 

relevant rules or spectrum assignments makes investing in network deployment currently 

25 See In re Requests of Progeny LMS, LLC and PCS Partners, L.P. for Waiver of 
Multilateration Location and Monitoring Service Construction Rules, Order, 23 FCC Red 
17,250, 17,257-58 ~ 23 (WTB 2008). 
26 !d. 
27 In re Amendment of Parts I, 2I, 73, 74, and IOI of the Commission's Rules to Facilitate the 
Provision of Fixed and Mobile Broadband Access, Educational and Other Advanced Services in 
the 2I50-2I62 and 2500-2690 MHz Bands, Notice ofProposed Rulemaking and Memorandum 
Opinion and Order, 18 FCC Red 6722, 6805 ~ 200 (2003) ("In light ofthe breadth of the 
proposals set forth in this NPRM & MO&O, and our re-evaluation of performance standards for 
the 2500 - 2690 MHz band, we believe that suspending the current August 16, 2003 construction 
deadline for BT A authorization holders is in the public interest. While we are normally reluctant 
to suspend a build-out requirement, a suspension of this construction deadline will allow the 
Commission to evaluate the performance requirements and service rules for this band. This 
approach is consistent with prior Commission actions suspending a deadline while relevant 
policy is subject to the pending rulemaking proceedings."). 
28 See also In re Requests by Interactive Video and Data Service Lottery Winners to Waive the 
March 28, I997 Construction Deadline, Order, 12 FCC Red 3181,3183 ~ 5 (WTB 1997) 
(granting an extension because the fact that a rulemaking was pending "is inextricably tied to 
these licensees' construction requirements and the mechanisms used to satisfY those 
benchmarks"); In re Requests by Interactive Video and Data Service Auction Winners to Waive 
the January I 8, I 998, and February 28, I 998, Construction Deadlines, Order, 13 FCC Red 756, 
758 ~ 7 (WTB 1998) (granting a further extension and reasoning that "our approach here is 
consistent with prior Commission actions suspending a deadline while relevant policy is subject 
to pending rulemaking proceedings"). 
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inefficient and contrary to the public interest. The Commission should provide the same kind of 

relief here. 

It is true that all communications ventures face some regulatory uncertainty, and thus the 

Commission has made clear that the relevant question is whether the uncertainty is "beyond that 

typically faced by Commission regulatees."29 There can be no question that this standard is met 

here. A multi-billion dollar venture has run into an unanticipated regulatory concern that the 

Commission and interested parties are working hard to overcome. The resolution is likely to 

take some time and could take any number of forms, including technical fixes in the current 

spectrum or a plan involving alternative spectrum, and is further complicated by a Chapter 11 

case precipitated by the regulatory issues themselves. And certainly no one suggests that Crown 

Castle could have reasonably foreseen or controlled an outcome that caught many by surprise. 

Indeed, at the time Crown Castle entered into the lease with LightSquared, the Commission had 

granted LightSquared authority to build its network, and no one had raised significant concerns 

about co-existence with GPS receivers that had not already been fully addressed in final 

Commission orders.30 An extension is therefore fully consistent with Commission precedent. 

29 In re MariTEL, Inc., Memorandum Report and Order, 22 FCC Red 14,074, 14,087-88, 14,085 
~~ 24, 19 (2007) ("[T]he Commission has, on occasion, granted waiver relief due to regulatory 
uncertainty attributable to the pendency of a Notice of Proposed Rule Making."). 
30 See The LightSquared Network: An Investigation of the FCC's Role Before the H Energy and 
Commerce Comm., 112th Cong. 2-3 (2012) (Joint written statement of Julius P. Knapp, Chief, 
FCC Office of Engineering and Technology, and Mindel De La Torre, Chief, FCC International 
Bureau) ("During the decade preceding the November 2010 waiver request, the GPS industry 
had numerous opportunities-detailed below-to inform the Commission of the receiver 
overload interference issue .... [d]espite participating in multiple proceedings, and raising other 
interference issues that were ultimately resolved to the GPS industry's satisfaction, it did not do 
so."). 
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B. Lack of Equipment Also Impedes Meeting the Service Requirement on the 
Current Schedule. 

The ability to meet next year's deadline is also hampered by a lack of suitable equipment. 

A number of critical advanced L TE technologies and technical specifications must be developed 

in order to make productive use of the Spectrum as part of the LightSquared venture. As of early 

2012, the development ofthese technologies and specifications is still pending-and with good 

reason.31 It is currently unclear how the L-band can be used and what the technical parameters 

of the band will be. Equipment that can be used in the L-band and the Spectrum cannot be 

timely developed and deployed in these circumstances, when regulatory changes could render a 

massive investment in network infrastructure obsolete, including thousands of base stations 

throughout the country. 

The Commission and the Bureau have consistently extended construction deadlines in 

analogous circumstances. For example, the Bureau extended the 220 MHz construction deadline 

to allow time for the use of next-generation digital technology in the band.32 The Bureau 

reasoned that "[a] three-year extension ofthe construction deadline is warranted because it will 

31 See 3GPP, 3GPP active work programme, available at http://www.3gpp.org/ftp/Specs/html
info/FeatureOrStudyltemFile-550017.htrn (last visited Sept. 3, 2012). 
32 In re Request of Warren C. Havens for Waiver or Extension of the Five-year Construction 
Requirement for 220 MHz Service Phase II Economic Area and Regional Licensees, 
Memorandum Opinion and Order, 19 FCC Red 12,994 (WTB 2004) ("Havens"); see also In re 
FCI 900, Inc. Expedited Request for 3-Year Extension of900 MHz Band Construction 
Requirements, Memorandum Opinion and Order, 16 FCC Red 11,072, 11,079-80 ~~ 11-12 
(200 1) ("FCI 900") (extending the construction deadline for all 900 MHz SMR licensees, noting 
a "near-term lack of digital 900 MHz voice equipment" and finding that "additional time to 
deploy digital equipment will serve the public interest by enhancing competition among 900 
MHz licensees and between 900 MHz licensees and other digital CMRS providers"); In re 
American Wireless, L.L.C., Memorandum Opinion and Order, 15 FCC Red 11,025, 11,027 ~ 7 
(WTB 2000). 
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provide the equipment market time to develop the next-generation digital technology that may 

allow for viable commercial operation of voice or data networks in this band."33 

Other Commission decisions have also recognized that it is in the public interest to await 

an upcoming transition to next generation technology before requiring the enormous injection of 

capital required for a proper nationwide network buildout.34 The Commission has also 

recognized that the current unavailability of equipment is typically a circumstance beyond the 

licensee's controJ.35 

Similar issues are present here. Crown Castle had no responsibility for the complex, 

ongoing standards and equipment development efforts by third-party equipment vendors or the 

efforts to address GPS interference concerns. Nor should it have, given its reasonable, 

Commission-approved decision to lease the Spectrum to LightSquared through a long-term de 

facto transfer lease.36 Crown Castle therefore asks the Commission to extend its Service 

Requirement deadline so that LightSquared or Crown Castle may continue to work with vendors 

33 Havens, 19 FCC Red at 13,001 ~ 16. 
34 Id.; see also, e.g., FCI 900, 16 FCC Red at 11,076 ~ 6 ("[A]n extension will serve the public 
interest because it will allow the introduction of innovative digital 900 MHz voice services, thus 
benefiting consumers and promoting competition"); id. at 11,078 ~ 9 ("We find that subscribers 
would incur inconvenience and expense if they must acquire and subsequently change out 
obsolete analog handsets."). 
35 See, e.g., Havens, 19 FCC Red at 13,001 ~ 15 ("[W]e do not believe it is reasonable to fault 
licensees who obtained licenses and then faced an unexpected loss of equipment"); In re 
Applications Filed by Licensees in the Local Multipoint Distribution Service (LMDS) Seeks 
Waivers of Section 101.1011 of the Commission's Rules and Extensions ofTime to Construct and 
Demonstrate Substantial Service, Memorandum Opinion and Order, 23 FCC Red 5894, 5905 ~ 
24 (WTB 2008) ("We find that the LMDS licensees before us have demonstrated that they faced 
factors beyond their control, including difficulties in obtaining viable, affordable 

. '') eqmpment ..... 
36 Cf 47 C.F.R. § 1.9030(b) (in a long-term de facto lease, "the licensee is relieved of primary 
and direct responsibility for ensuring that the spectrum lessee's operations comply with the 
Communications Act and Commission policies and rules."). 
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on the development of standards and equipment to enable the efficient deployment of advanced 

wireless services in the Spectrum. 

C. Denial of an Extension Would Require An Inefficient Stop-Gap Deployment. 

Additionally, the Commission should grant the requested extension for a very practical 

reason: If the Commission does not grant the requested relief, Crown Castle will be forced to 

invest in a nominal "stop-gap" network to avoid losing its license. 

The Commission and the Bureau have repeatedly recognized that avoiding this type of 

inefficient buildout warrants granting an extension. For example, in granting the extension to the 

WCS Coalition discussed above, the Bureau reasoned that "the public interest would be ill-

served by compelling WCS licensees to devote their resources to the construction of stop-gap, 

legacy systems merely to meet the ... construction deadline."37 Similarly, in FCI900, the 

Commission granted an extension relying on almost precisely the same reasoning (and 

language), holding that "the public interest would be ill served by compelling 900 MHz MTA 

licensees to devote scarce resources to the construction of stopgap legacy systems in order to 

meet the five-year construction deadline."38 

These principles are equally applicable here. Crown Castle does not realistically face the 

loss of its license without an extension. Rather, it confronts the possible necessity of an 

inefficient stop-gap buildout that no one wants. Forcing LightSquared-which would likely be 

37 WCS Coalition, 21 FCC Red at 14,141 ~ 12; see also Longhorn Communications Inc., Attn 
DeanS. Kozel, Letter, 26 FCC Red 6716, 6720 (WTB 2011) (noting that "stop-gap construction 
of a nonviable system merely to meet construction obligations is not in the public interest"); In re 
Extension of the Five-Year Build-Out Period for BTA Authorization Holders in the Multipoint 
Distribution Service, Memorandum Opinion and Order, 16 FCC Red 12,593, 12,596-97 ~ 8 
(MMB 2001) ("LMDS"); Requests by Interactive Video and Data Service Lottery Winners to 
Waive the March 28, 1997 Construction Deadline, 12 FCC Red at 3184 ~ 6; Requests by 
Interactive Video And Data Service Auction Winners to Waive the January 18, 1998, and 
February 28, 1998, Construction Deadlines, 13 FCC Red at 756 ~ 7. 
38 FCI 900, 16 FCC Red at 11,078 ~ 9. 
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hampered from unproductive spending while its bankruptcy is pending--{)r even Crown Castle 

to make uneconomic choices about service deployment would be clearly contrary to the public 

interest. Unreasonably strict enforcement in this case would mean that no one wins, least of all 

the public. 

This situation stands in stark contrast to those in which the Commission has not approved 

extensions, such as those involving delays caused by decisions to pursue business plans for 

which there was insufficient demand,39lack offinancing,40 or reasonably foreseeable regulatory 

delays.41 Crown Castle made the economically rational and spectrally efficient decision to lease 

the Spectrum to a venture that the Commission has found would bring substantial potential 

public interest benefits. LightSquared possesses the financing to continue to lease the Spectrum 

and Crown Castle supports this arrangement. The parties also possess the financing to meet the 

milestone if necessary, though doing so would be to no one's benefit in light of the 

unprecedented regulatory uncertainty currently surrounding the LightSquared venture. 

39 See, e.g., Thomas A. Seaman, Receiver for Vitech Corporation, Order, 22 FCC Red 1916, 
1918 ~ 6 (WTB-Mobility Division 2007) ("It is well established that failed business decisions do 
not qualifY as grounds for relief of our regulatory requirements ... ") citing In re Globalstar, L.P., 
Memorandum Opinion and Order, 18 FCC Red 1249, 1252 ~~ 7-8 (IB 2003) (business decisions 
based on economic considerations, like lower than expected subscriber levels and the MSS 
business generally, are not circumstances outside the control of the licensee and do not warrant 
an extension). 
40 Thomas A. Seaman, 22 FCC Red at 1918 ~ 6; see also Communications Specialists of 
Wilmington, Attn. S. Frank McNeil, Letter, 27 FCC Red 7638,7640 (WTB Jul. 11, 2012) (Not 
providing services because it "was not economically feasible" is "a reason expressly rejected by 
Commission rule as a basis for obtaining an extension"). 
41 In re Metropolitan Area Networks, Inc., Order on Reconsideration and Memorandum Opinion 
and Order, 27 FCC Red 3826, 3831 ~ 11 (WTB 2012) (Under circumstances where it was 
"reasonably foreseeable that administrative, judicial or Congressional developments could delay 
the implementation of final rules for TV white space devices .... by obtaining these licenses 
before the rules for TV white space devices were finalized, MAN made a voluntary business 
decision"). 
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In short, Crown Castle asks that the Commission grant it a limited three-year extension to 

maximize efficient deployment options in the near future. Such a reprieve would avoid 

penalizing Crown Castle for these unique circumstances beyond its control, and give the 

Commission more time to resolve the uncertainty that currently impedes advanced L-band 

deployment. 

III. Alternatively, the Commission Should Temporarily Waive the Service Requirement. 

In the alternative, Crown Castle asks the Commission to temporarily waive the Service 

Requirement. The Commission may grant a waiver, pursuant to Section 1.925, ifthe petitioner 

establishes either that: (1) the underlying purpose of the rule would not be served or would be 

frustrated by application to the instant case, and that grant of the waiver would be in the public 

interest, or (2) because of unique or unusual factual circumstances, application ofthe rule would 

be inequitable, unduly burdensome, or contrary to the public interest, or the applicant has no 

reasonable altemative.42 The Commission will waive its rules where the particular facts make 

strict compliance inconsistent with the public interest.43 The Commission may specifically 

consider whether, as in this case, the special circumstances demand a waiver for more effective 

implementation of overall policy.44 

The Commission and the Bureau have recognized that a waiver of construction 

requirements is appropriate when strict enforcement would not effectively further the 

Commission's policy goals. For example, in 2008, the Bureau's FiberTower decision granted 

deadline extensions where licensees had the potential to help rapidly and robustly deploy 

42 47 C.F.R. § 1.925(b). 
43 Northeast Cellular Tel. Co., L.P. v. FCC, 897 F.2d 1164, 1166 (D.C. Cir. 1990) (citing WAIT 
Radio v. FCC, 418 F.2d 1153, 1159 (D.C. Cir. 1969)). 
44 See WAIT Radio, 418 F.2d at 1159. 
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additional wireless services (in that case, as a backhaul solution) in the then-near future.45 Those 

licensees argued that their 39 GHz band had the potential to serve as a backhaul solution for, and 

encourage the deployment of advanced services of, licensees in the 700 MHz band, Advanced 

Wireless Services, and other bands.46 The Bureau agreed that the public interest demanded it 

grant the licensees more time to construct their licenses and coordinate buildout with other 

services to maximize the joint deployment of advanced wireless.47 It found that strictly 

enforcing the Service Requirement "would not serve the rule's underlying purpose, as it would 

tend to slow, rather than accelerate, service deployment."48 

Deployment of a mobile broadband service using the Spectrum promises similar public 

benefits. As the Commission has observed, mobile broadband is "poised to be a primary driver 

of innovation in the U.S. economy over the next decade," propelled by the momentum of mobile 

voice adoption and fixed broadband deployment.49 Indeed, it found that these twin trends "have 

driven innovation and economic growth in the United States over the past two decades."50 

Meanwhile, mobile data usage has exploded, driven by the proliferation of smartphones and 

tablets, while large parts of the country remain underserved by mobile broadband service 

providers. 51 

45 In re ART Licensing Corporation Requests for Waiver, Extension ofTime to Meet Coverage 
Requirements, and Extension of License Period, Order on Reconsideration and Memorandum 
Opinion and Order, 23 FCC Red 14,116, 14,125-26 ~ 20 (WTB 2008) ("FiberTower"). 
46 Id. 
47 Id. 
48 Id. at 14,126 ~ 21. 
49 In re SkyTerra Communications, Inc., Transferor and Harbinger Capital Partners Funds, 
Transferee, Applications for Consent to Transfer of Control ofSkyTerra Subsidiary, LLC, 
Memorandum Opinion and Order and Declaratory Ruling, 25 FCC Red 3059, 3085-86 ~ 57 (IB 
& WTB 2010). 
50 Id. 
51 Id. at 3086-87 ~ 60. 
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The Commission has recognized that LightSquared's planned operations promise a 

critical solution at a critical time. When the Commission approved the transaction that formed 

LightSquared, it found that the proposal "promise[ d] the possibility of providing several public 

interest benefits."52 These included "additional broadband capacity at a time when-as the 

National Broadband Plan noted-the nation is increasing its use of such services exponentially," 

helping "enhance competition among current mobile wireless providers," acting as a "catalyst for 

market-changing developments" and innovative consumer devices, and providing "mobile 

wireless broadband service to those areas that are currently unable to receive it."53 The 

Commission made similar determinations when it granted the waiver allowing LightSquared 

increased flexibility in providing terrestrial service, noting, for example, that "LightSquared's 

network will enhance competition for terrestrial mobile wireless broadband services, giving 

consumers additional options when choosing a broadband service provider."54 And in its recent 

milestone extension request, LightSquared detailed the billions of dollars it has raised and 

invested in the last two years alone to support this vision. 55 

Crown Castle stands ready to support LightSquared's efforts to realize the promise of its 

competitive network by making the Spectrum available for use in it. But a reasonable amount of 

additional time will be necessary to resolve the current uncertainty surrounding the venture. 

Refusing to defer the Service Requirement in the meantime would simply force a nominal 

contingency buildout that is in no one's interest. This, in turn, would undercut the possible 

52 !d. at 3087 ~ 62. 
53 !d. 
54 In re LightSquared Subsidiary LLC, Request for Modification of its Authority for an Ancillary 
Terrestrial Component, Order and Authorization, 26 FCC Red 566, 582-83 ~ 34 (IB 2012). 
55 See also LightSquared's Notice of Ex Parte Communication and Request for Action, IB 
Docket Nos. 08-184, 11-109, ET Docket No. 10-142, IBFS File No. SAT-MOD-20101118-
00239 at 2 (Sept. 24, 2012). 
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promise of the LightSquared venture by squandering resources and temporarily redeploying the 

Spectrum. 

Consequently, as in the recent FiberTower case, a waiver of the construction requirement 

would serve the Commission's broader policy goals, and hence the public interest. 56 By 

preserving the ability to deploy the Spectrum in a larger context endorsed by the 

Commission-here, L-band broadband-the Commission can ensure that the Spectrum is put to 

its most productive use. If an alternative use is ultimately necessary, Crown Castle will make 

sure that it satisfies the FCC's requirements in a productive manner. Thus, the Commission 

should waive the Service Requirement for three years under the public interest standard of 

Section 1.925. 

56 FiberTower, 23 FCC Red at 14,125-27 ~~ 20-21. 
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CONCLUSION 

The Commission should extend or temporarily waive the Service Requirement deadline 

until October 1, 2016. Any failure to meet the Section 27.14(a) Service Requirement deadline 

would be due to circumstances outside Crown Castle's control, including regulatory uncertainty 

and equipment development schedules. Strictly imposing that deadline is contrary to the public 

interest because it would force a stop-gap buildout and inhibit the ability to deploy the Spectrum 

in a superior manner. Indeed, strict application would subvert the rule's very purpose, hindering 

instead of aiding advanced and efficient wireless deployment. The requested relief will give the 

Commission time to settle its analysis ofLightSquared and allow Crown Castle to pursue 

efficient deployment of advanced wireless services no matter the outcome. 
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